COorRONET COMMUNICATIONS COMPANY
99 Pondfield Road
Bronxville, NY 10708

June 29, 2005

BY MESSENGER

Federal Communications Commission
Mass Media Services

P.O.Box 358165

Pittsburgh, PA 15251-5165

Attn: Nai Tam
Video Division
Media Bureau

Re:  Station WHBF-DT (Facility ID #13950), Rock Island, IL: Request for Waiver
of Interference Protection Deadline for Digital Facilities (Pursuant to
Report and Order in MD Docket No. 03-15) and Request for Extension
of Special Temporary Authorization for Digital Television Operations

L.adies and Gentlemen:

Coronet Communications Company {“Coronet”), licensee of station WHBE-TV,
Rock Island, IL and permittee of station WHBF-DT, Rock Island, [L, hereby requests a waiver
of the July 1, 2005 replication/maximization interference protection deadline, and a
corresponding extension of its current grant of Special Temporary Authorization (BEDSTA-
20050512AF]) (“STA™) to continue to operate the facilities of digital television station WHRBF-
DT in accordance with the technical specifications of the granted STA.

Due to circumstances beyond its control, Coronet anticipates that it will not be
able to complete construction of WHBF-DT’s digital replication facilities pursuant to its
construction permit in File No. BMPCDT-20000428 ABY by the July 1, 2005
replication/maximization interference protection deadline established by the Commission for top
four network affiliates in the top 100 DMAs. Completion of construction has been delayed
primarily due to the significant amount of work that has been required to strengthen the tower,
This work can only be performed when the winds are 15 mph or less, and has taken longer than
anticipated. However, at this point the tower strengthening work is substantially complete, most
of the transmission line has been installed on the tower, work on installation of the antenna has
commenced, and installation of the transmitter is expected to be completed within a few days.
Although significant progress has been made, the antenna mounting and the installation of the
remainder of the transmission line must stiil be completed.
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The delays described above will prevent Coronet from completing construction of
the digital replication facilities anthorized in its construction permit by July 1, 2005, Therefore,
pursuant to paragraph 87 of the Commission’s Second DTV Periodic Review Report and Order
(released September 7, 2004) (MB Docket 03-15; 19 FCC Red 18,279), Coronet hereby requests
a six-month waiver of the July 1, 2005 interference protection deadline for WHBF-DT to enable
it to complete construction of the authorized replication facilities. While Coronet does not
believe it will need the full six months, it makes this request out of an abundance of caution and
to avoid the likelihood of any further waiver request being required.

Coronet also hereby requests that the STA be extended for an additional six-
month period to enable WHBF-DT to continue to operate until the replication facilities are
completed.

Coronet certifies that (1) the requested STA facilities are in compliance with the
FCC’s rules, including the community of license coverage requirement and the FCC’s policy on
RF radiation and (ii) the predicted signal coverage of the requested facility does not exceed the
predicted signal contour in the DTV Table of Allotments. Thus, grant of the requested extension
of STA is consistent with FCC rules, and in the public interest, convenience and necessity
because it will permit WHBF to continue to provide DTV service to Rock Island, IL.

Coronet hereby certifies that neither it, nor any of its partners is subject to a denial
of federal benefits pursuant to Section 5301 of the Anti-Drug Abuse Act 0f 1988,21 US.C. §
862.

Enclosed is a check payable to the Federal Communications Commission in the
amount of $150.00 to cover the requisite filing fee, and an FCC Remittance Advice Form 159.
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1 there are any questions about this request, please contact counsel for Coronet
Connuunications Company, David . Burs of Latham & Watkins LLP, at (202) 637-2251.

Very trulyyours,

Coronet Communications Company
BY: lombardo Communications, Inc.
ITS: Managing General Partner

BY: Philip J. Lombardo
ITS: President

e Ray Cole
Dan Ackerman
David Bumns

Stmn Malier

Federal Commupications Conmnission
Romn 2-A820

445 127 Sireet. SW

Washington, DC 20554
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